COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2017

ESTI MATE SUMVARY 16: 55: 13
CONTI D C21254 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 21254- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 74.5  DAYS TI ME ALLOW 101 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TIME:  73.76 ORI G TI VE ALLOW 101 WORK DAYS
PRQJECT NO STA067A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAME OF ROAD:
PRQIECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 10/ 30/ 2017 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 865, 110. 32 PARTI Ol PATI NG $ 7,403, 700. 12 $ 1, 785, 763. 09
AWARD PRQIECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 68. 14% TOTAL EARNI NGS 7,403, 700. 12 1,785, 763.09
FUNDS AVAI LABLE: $ 3,461, 410.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,403, 700. 12 1, 785, 763. 09
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 156, 004. 21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,247, 695. 91 1, 785, 763. 09
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,247, 695. 91 1, 785, 763. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 785, 763. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200
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202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202- 01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254
21254-BI D
STA067A- 039
| TEM

DESCRI PTI ON
*Renoval of Delineator
Renoval of Concrete Curb Ranp
Renoval of Asphalt Mat (Special)
Renoval of Asphalt Mat (Pl aning)

*Renoval of

G ound Sign

*Renoval of Sign Panel

*Renoval of CQuardrail

Type 3

*Renoval of

End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conplete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 126. 000
EACH
6. 00000
1. 800
SY
2, 000. 00000
35. 000
SY
185. 00000
10, 891. 740
SY
3. 20000
97. 000
EACH
90. 30000
27.000
EACH
24.10000
9, 931. 000
LF
4. 05000
36. 000
EACH
242. 00000
400. 000
cY
70. 00000
585. 000
CcY
84. 80000
0. 000
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

280. 000
58. 000
338. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,171. 040
3,720. 700
10, 891. 740

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

825. 000
0. 000
825. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 07/ 2017

16: 55: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
348. 00
2,028. 00
0. 00
0. 00
0. 00
0. 00
11, 906. 24
34, 853. 57
0. 00
0. 00
0. 00
0. 00
0. 00
3,341.25
0. 00
484. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21254

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 21254-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: STA067A- 039 ESTI MATE NO 0004 16: 55: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0065 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8.20000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 771. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 4. 000
HOUR 0. 000 0. 00
35. 70000 4. 000 142. 80
0080 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 2.000
HOUR 0. 000 0. 00
212. 00000 2.000 424. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0. 00
0090 210-04035  *Mbdify Quardrail (Special) 21, 990. 000 1, 375. 000
LF 256. 000 640. 00
2.50000 1, 631. 000 4,077.50
0095 211-00100 Drilling Hole 569. 000 569. 000
LF 0. 000 0. 00
47. 20000 569. 000 26, 856. 80
0100 211-02275 Cerment G out 68. 720 68. 720
CY 0. 000 0. 00
974. 00000 68. 720 66, 933. 28
0105 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
236. 00000 0. 000 0. 00
0110 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21254-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: STA067A- 039 ESTI MATE NO 0004 16: 55: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 600. 000 0. 000
TON 0. 000 0. 00
29. 80000 0. 000 0. 00
0120 304- 08000 Aggregate Base Course (Shoul der Material) 9, 675. 000 0. 000
TON 2,561.530 71,978.99
28.10000 2,561.530 71,978. 99
0125 307-00000 *Hydrated Linme 1, 118. 000 906. 000
TON 0. 000 0. 00
276. 50000 906. 000 250, 509. 00
0130 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 200. 000 88. 950
TON 0. 000 0. 00
176. 00000 88. 950 15, 655. 20
0135 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 49, 755. 000 26, 707.770
TON 15, 735. 760 1, 268, 302. 26
80. 60000 42, 443. 530 3,420, 948. 52
0140 406- 09500 *Col d Bitum nous Pavenent (Recycle) 260, 000. 000 235, 887. 890
SY 0. 000 0. 00
5.20000 235, 887. 890 1, 226, 617. 03
0145 411-10255 Enul sified Asphalt (Sl ow Setting) 45, 634. 000 15, 072. 980
GAL 5, 678. 000 21, 860. 30
3. 85000 20, 750. 980 79, 891. 27
0150 411-90040 *Recycl i ng Agent 626, 806. 000 383, 340. 220
GAL 0. 000 0. 00
2.40000 383, 340. 220 920, 016. 53
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31" M) 13, 187. 000 825. 000
LF 887.500 20, 057. 50
22. 60000 1, 712. 500 38, 702. 50
0160 606-01370 *Transition Type 3G (31" M) 12. 000 0. 000
EACH 6. 000 10, 134. 00
1, 689. 00000 6. 000 10, 134. 00
0165 606-01385 *Transition Type 3J (31" M) 1. 000 0. 000
EACH 1. 000 1, 566. 00
1, 566. 00000 1. 000 1, 566. 00



CONTI D C21254

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 21254-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0004 16: 55: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01390 *End Anchorage Type 3K (31" M3S) 1. 000 0. 000
EACH 1. 000 640. 50
640. 50000 1. 000 640. 50
0175 606- 02003 *End Anchorage (Nonflared) (31" M3S) 18. 000 2.000
EACH 0. 000 0. 00
2,215. 00000 2.000 4, 430. 00
0180 606-02005  *End Anchorage (Flared) (31" M3S) 28. 000 0. 000
EACH 5. 000 11, 230. 00
2, 246. 00000 5. 000 11, 230. 00
0185 608-00015 Det ect abl e Vr ni ngs 176. 000 0. 000
SF 0. 000 0. 00
334. 00000 0. 000 0. 00
0190 612-00036 *Del i neator (Flexible) (Square Base) 1, 621. 000 0. 000
EACH 666. 000 56, 143. 80
84. 30000 666. 000 56, 143. 80
0195 614-00011 *Sign Panel (Qass I) 447. 000 0. 000
SF 0. 000 0. 00
24.10000 0. 000 0. 00
0200 614-00012 *Sign Panel (Cass I1) 838. 000 0. 000
SF 0. 000 0. 00
28. 90000 0. 000 0. 00
0205 614-00013 *Sign Panel (Cass I11) 66. 000 0. 000
SF 0. 000 0. 00
33. 70000 0. 000 0. 00
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 0. 000
EACH 16. 000 2,792.00
174. 50000 16. 000 2,792.00
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 64. 000 0. 000
Sl i pbase
EACH 23. 000 8, 314.50
361. 50000 23. 000 8, 314.50
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000 0. 000
EACH 0. 000 0. 00
3, 613. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21254-BI D ESTI MATE RUN 11/07/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0004 16:55: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-80385 *Runble Strip 135, 084. 000 60, 053. 000
LF 0. 000 0. 00
0. 08000 60, 053. 000 4,804. 24
0230 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
50, 184. 00000 0. 900 45, 165. 60
0235 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
257, 850. 00000 1. 000 257, 850. 00
0240 627- 00009 *Modi fied Epoxy Pavenent Marking(lnlaid) 2,494. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0245 627-00011 *Pavenment Marking Paint (Waterborne) 7,724.000 2, 869. 000
GAL 1, 664. 780 90, 397. 55
54. 30000 4,533.780 246, 184. 25
0250 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 655. 000 0. 000
SF 291. 000 6, 954. 90
23. 90000 291. 000 6, 954. 90
0255 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 426. 000 0. 000
Li ne
) SF 308. 000 5, 143. 60
16. 70000 308. 000 5, 143. 60
0260 630-00000 *Fl aggi ng 7,200. 000 4,169. 100
HOUR 1, 703. 250 71, 877.15
42.20000 5, 872. 350 247,813. 17
0265 630-00001 *Pilot Car Qperation 1, 300. 000 765. 000
HOUR 305. 250 20, 207. 55
66. 20000 1, 070. 250 70, 850. 55
0270 630-00007  *Traffic Control Inspection 78. 000 42. 000
DAY 13. 000 4, 699. 50
361. 50000 55. 000 19, 882. 50
0275 630-00012  *Traffic Control Management 101. 000 53. 000
DAY 21. 000 25, 284. 00
1, 204. 00000 74. 000 89, 096. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21254-BI D ESTI MATE RUN 11/07/ 2017
PRQJECT: STA0G67A- 039 ESTI MATE NO 0004 16:55: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0.00
1, 445. 00000 2.000 2,890. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 17.500
EACH 0. 000 0. 00
78. 30000 17.500 1,370. 25
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 29. 000
EACH 0. 000 0. 00
84. 30000 29. 000 2,444.70
0295 630-80343  *Construction Traffic Sign (Panel Size O 33.000 16. 500
EACH 0. 000 0. 00
90. 30000 16. 500 1, 489. 95
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 98. 000
SF 0. 000 0. 00
30. 10000 98. 000 2,949. 80
0305 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
7,227.00000 3. 000 21, 681. 00
0310 630-80360  *Drum Channel i zi ng Device 120. 000 20.500
EACH 4.500 108. 45
24.10000 25. 000 602. 50
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33.000 10. 000
EACH 6. 500 156. 65
24.10000 16. 500 397. 65
0325 630-80380 *Traffic Cone 330. 000 165. 000
EACH 0. 000 0. 00
12. 00000 165. 000 1, 980. 00
0330 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 963. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21254-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: STAOB7A- 039 ESTI MATE NO 0004 16: 55: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85011 *| npact Attenuator (Tenporary) 100. 000 12.000
DAY 17. 500 1, 265. 25
72.30000 29.500 2,132.85
0336 630- 85041 Mobi | e Attenuator Mobile Attenuator (CMO 2) 30. 000 17.000
DAY 1. 000 650. 00
650. 00000 18. 000 11, 700. 00
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 -6, 233. 230
FA 0. 000 0. 00
1. 00000 -6,233.230 -6,233.23
0365 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 1, 522. 000 1, 522. 00
1. 00000 1, 522. 000 1, 522. 00
0370 700-70025 F/' A Quality Incentive Paynent 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21254-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: STAOB7A- 039 ESTI MATE NO 0004 16: 55: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0377 900- 00006 Added Item (Dol lar)/ Dustgard - Maintenance During 15, 862. 500 0. 000
Construction
DOL 15, 862. 500 15, 862. 50
1. 00000 15, 862. 500 15, 862. 50

CAT 0200 CURRENT AMI  $10, 716, 850.72$ 1,730,043.19% 7,313, 245.82
CAT NOO300 STRUCTURES

0380 202-00425 *Rermoval of Bridge Railing 216. 000 0. 000
LF 121. 500 7,423.65
61. 10000 121. 500 7,423. 65
0385 518-03000 Sawi ng and Seal i ng Bridge Joint 241. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0390 606-11010 *Bridge Rail Type 10R 216. 000 0. 000
LF 121. 500 48, 296. 25
397. 50000 121. 500 48, 296. 25

CAT 0300 CURRENT AMI  $ 104, 841.60 $ 55,719.90 $ 55, 719. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Oass 2) 1. 000 0. 800
EACH 0. 000 0. 00
18, 019. 00000 0. 800 14, 415. 20
0400 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
20, 971. 00000 0. 800 16, 776. 80
0405 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0. 00
4, 428. 00000 0. 800 3, 542. 40
CAT 0400 CURRENT AMI  $ 43,418.00 $ 0.00$ 34,734. 40

PRQJECT TOTAL CURRENT AMI $ 10, 865, 110.32$ 1,785,763.09$ 7,403, 700.12



